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I 

 

EXECUTIVE SUMMARY   

This Project Monitoring Report mainly covers the Progress achieved in the component of Regional 

Urban Development Project (RUDP) in Biratnagar Metropolitan City, Nepal. The information has 

been provided in the following Chapters are mentioned below: 

1. Introduction/ Background - It provide brief Account on the Project and its Background stating 

why, how and when the Project was started in Biratnagar Metropolitan City.  

2. Salient Feature of Contract Package: RUDP/ICB/BRT/2- It provides brief Account of 

Contract Data with Major components of works to be carried out. 

3. Sub Project Components- It provides a brief Account on the various Sectors of the Project 

component summarizing the respective Progress such as Sewer Line, Storm Water Drain, Road 

side Drain, Roads and Lanes and Electrification Work if any. This Chapter further covers 

Environment Mitigation Measures and Social Safeguard measures. 

4. Objective and Scope of the Works- This Chapter briefly describes the expected output of the 

Project and Scope of Consultant regarding execution of Work. 

5. Progress of Sub ï Project Components- This Chapter comprises the status of Work stating 

what kind of works are under Progress and how much Progress has been achieved till date. It 

further elaborates on the status of actual achievement versus the Targeted achievement till date. 

Sometimes, the project gets delayed due to unforeseen obstacles which are rampant in the case 

of Nepal. Such events are also enlisted to clarify the reason for delay in the project.                                                                                          

6. Details of Pre Cast Activities-In the urban area, as ongoing projects creates a lot of 

disturbances and difficulties in the life of the people living in the project area, the work has to 

be conducted in the speedy manner to finish it as soon as possible. Precast of the project 

components are the best alternative to overcome this issue and details of precast activities are 

provided in this chapter.  

7. Contractorôs Manpower and Contractorôs Equipment- Chapter 7 and Chapter 8 deal with 

summary of Manpower and Equipment respectively stating whether Resources owned by the 

Contractor are sufficient for the execution of Contract. 

 

 

 

 

 

 

  

  



Monthly Progress Report  January, 2020  

 

Page 5 of 141 

Regional Urban Development Project (RUDP)  

1.  PROJECT DESCRIPTION  

1.1.  INTRODUCTION/BACKGROUND  

GoN has negotiated loan with Asian Development Bank for the Regional Urban Development 

Project (RUDP) in Nepal. The RUDP, in the line with ADBôs water and urban operation plans, 

will construct and upgrade urban infrastructure in eight towns in the Terai Region of Nepal, 

improve operational effectiveness of these eight municipalities. The project will also build 

institutional capacity of DUDBC for urban planning, project planning and project preparation in 

order to proactively shape urbanization in Nepal and implement the National Urban development 

strategy. Biratnagar is one of the eight municipal towns included in the RUDP. The subcomponent 

of the RUDP covers the construction and improvement of sewerage, drainage and roads and 

design of Integrated Solid Waste Management System for Biratnagar Municipality. Building 

Design Authority (P) Ltd (Nepal),B.N. Consultancy Pvt. Ltd and PLUS Engineers & Architects 

(P) Ltd Kathmandu and have entered for a Contract of Consulting Services with Regional Urban 

Development Project (RUDP), Project Implementation Unit(PIU), Biratnagar Metropolitan City 

on 28thOctober 2017.  

Regional Urban Development Project (RUDP) the Department of Urban Development and 

Building Construction (DUDBC), under the Ministry of Urban Development (MUD) through 

the Government of Nepal (GoN) has received the loan from Asian Development Bank (ADB) 

Loan 47252-NEP.  

In line with ADBôs Strategy 2020 and based on Nepalôs fundamental long term needs and on 

the GoNôs priority, the ADB is continuing to support the Government in(i) improving urban 

infrastructure; improving access to water supply and sanitation (ii) supporting urban 

environmental improvement(iii) strengthening the operation and management skills of local 

governments. The Regional Urban Development Project (RUDP) is forward to promote healthy 

cities by creating healthier urban environments and was formulated under the PPTA 2010. 
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Regional Urban Development Project (RUDP)  

2.  CONTRACT DATA: - RUDP/ICB/BRT/2  

General Features 

Name of Project Regional Urban Development Project(RUDP) 

Executing Agency 

Government of Nepal, 

Ministry of Urban Development 

Department of Urban Development and Building Construction 

(DUDBC) 

Implementing Agency Biratnagar Metropolitan City, Biratnagar 

Funded By Asian Development Bank & Government of Nepal 

Package 
Construction and Completion of Sewerage, Drainage, Road, Footpath 

and Road furniture works 

Contract No. RUDP/ICB/BRT/2 

Location Biratnagar Metropolitan City, Biratnagar 

Consultant 
Building Design Authority (P) LTD in Joint Venture With B.N. 

consultancy Pvt and PLUS Engineers and Architects (P) Ltd 

Kathmandu. 

Date of Sign of Design and 

Supervision Consulting Service 
28th August 2017 

Date of Commencement of Design 

and Supervision Consulting Service 
6th September 2017 

Date of Completion 5th September 2020 

 

Contractor 
ZHONGHENG Construction Group International Engineering Co 

Ltd. Beijing, China. 

Date of Agreement Made 10th October 2017 

Date of Commencement 2nd November 2017 

Date of Completion (Scheduled) 1st November 2019 

Date of Completion (after EOT-1) 18th May 2020 

Contract Amount including PS and 

VAT  
NRs. 2,611,092,249.63 

Contract Amount including PS and 

VAT (Corrected) 
NRs. 2,611,088,390.60 

Contract Amount including PS and 

VAT (after VO-1) 
NRs. 2,760,853,674.59 

Additional Financing 100% funded by 

BMC after VO-1 (provisional items)  
NRs. 39,999,893.49 

Progress after VO-1 
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Regional Urban Development Project (RUDP)  

General Features 

Road Rehabilitation (Asphalt) 71.69% 

Sewer Line 99.46% 

Storm Drain 100.00% 

Road Side Drain 99.69% 

 Integrated Solid Waste Management 

(ISWM) Design 

Inception Report as well as Stakeholderôs Analysis, Communication 

Strategy and Consultation Plan for Integrated Solid Waste 

Management (ISWM) has already been submitted. 

Due to Socio Environment Problem, Progress of Integrated Solid 

Waste Management (ISWM) design has been hindered. 

Physical Progress up to date 
With respect to Revised Work Program-02 (after VO-01): 
Planned: 78.98%, Actual: 83.74%;   Lead (+) or Lag (-) by (-) 

4.76% Lead. 

Financial Progress up to date (on the 

basis of IPC forwarded for 

disbursement) 

In Percentage: 70.83%, In Figure: NRs. 1,955,384,063.81 (including 

VAT and PS) up to IPC ï14 wrt to VO-1. 

In Words:  NRs. One Billion Nine Hundred Fifty Five Millions Three 

Hundred Eighty Four Thousand Sixty Three and Eighty One Paisa 

Only. 

 

3.  SUMMARY OF PROGRESS STATUS OF ALL MAJOR 

COMPONENTS  

S. 

No. 
Description Unit  

Quantity 

as per 

VO-1 

Progress 

up to date 
Remaining 

Progress 

Status 

expressed in 

(%) wrt VO -1 

R
e
m

a
rk

s 

1 Sewer Line             

a HDPE/RCC  m 
        

18,559.80  

    

18,459.80  
       100.00  99.46%   

b Manhole No. 
             

606.00  

         

604.00  
           2.00  99.67%   

c Sewer Inlet No. 
          

1,010.00  

         

633.00  
       377.00  62.67%   

d House Connection No. 
          

3,784.00  

      

1,705.00  
    2,079.00  45.06%   

  

2 Storm Water Drain              

a RCC Drain m 
             

585.00  

          

585.00  
               -    100.00%   

b Piles No. 
             

138.00  

          

138.00  
               -    100.00%   
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Regional Urban Development Project (RUDP)  

S. 

No. 
Description Unit  

Quantity 

as per 

VO-1 

Progress 

up to date 
Remaining 

Progress 

Status 

expressed in 

(%) wrt VO -1 

R
e
m

a
rk

s 

  

3 Road             

a Sub grade m 
        

66,718.00  

        

56,067.93  
   10,650.07  84.04%   

b Sub base m 
        

66,718.00  

        

55,457.93  
   11,260.07  83.12%   

c Base  m 
        

66,718.00  

        

51,171.98  
   15,546.02  76.70%   

d Prime m 
        

66,718.00  

        

47,826.95  
   18,891.05  71.69%   

e Asphalt m 
        

66,718.00  

        

47,826.95  
   18,891.05  71.69%   

  

4 Road Side Drain m 
        

35,424.00  

     

35,316.82 
    107.18  99.69%   
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Regional Urban Development Project (RUDP)  

3.1.  SUB PROJECT COMPONENTS  

3.1.1.  SEWER LINES  

Trunk Line T1 & T2 were already completed in STIUEIP (Secondary Town Integrated Urban 

Environmental Improvement Project) and remaining part of sewer lines in T4 completed and T3 have 

been identified and necessary survey and construction works were performed, almost all the lines were 

completed except 100m length of secondary sewer lines of T3 east of Sanihat chowk. The SI & HCC 

works are in progress also the maintenance work of sewer lines, sewer inlet and house chamber 

connections are in progress where required as per instruction from DSC & PIU.  

 

Details of proposed sewer lines and progress are as tabulated in Table 1 & Table 2below: - 



Monthly Progress Report  January, 2020  

 

Page 10 of 141 

Regional Urban Development Project (RUDP)  

 

S. No. Description Unit  
Quantity 

after VO-1 

1 Sewerage Pipe Supply and Installation m 18,559.80 

 Reinforced Concrete Pipe laying and jointing  1,967.50 

 Line T2 (Secondary) m 205.00 

 Line T3 (Trunk) m 1,632.50 

 Line T4 (Trunk) m 130.00 

 HDPE laying and jointing m 16,592.30 

 Line T1 (Secondary) m 1,743.20 

 Line T2 (Secondary) m 3,153.40 

 Line T3 (Secondary) m 9,643.80 

 Line T4 (Secondary) m 2,051.90 

2 Manhole ( Brick / RCC) no. 606.00 

3 Sewer Inlet no. 1,010.00 

4 House Connection no. 3,784.00 

5 Reinstatement of  Roads km 66.718 

6 Road side Drain Km 35.424 

7 Storm Water Drain  m 585.00 

Table 1: PROPOSED ALL MAJOR COMPONENTS OF THE PROJECT 
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Regional Urban Development Project (RUDP)  

Table: - 2 PHYSICAL PROGRESS IN SEWER LINES till date 

SN Description 

Quantity as per VO-01 Up to Pre Month This month Total to date 
Progress 

% Length 

(m) 

Manhole 

(Nos.) 

Length 

(m) 

Manhole 

(Nos.) 

Length 

(m) 

Manhole 

(Nos.) 

Length 

(m) 

Manhole 

(Nos.) 

Hume Pipe: 

1 Hume pipe (T2) 205.00 
               

6.00  

      

205.00  

               

6.00  
    

      

205.00  

               

6.00  
  

2 Hume pipe (T3) 1,632.50 
             

25.00  

   

1,632.50  

             

25.00  
  

   

1,632.50  

             

25.00  
  

3 Hume Pipe (T4) 130.00 
               

4.00  

      

130.00  

               

4.00  
    

      

130.00  

               

4.00  
  

Subtotal in (m) 1,967.50 35.00   1,967.50    35.00   
   

1,967.50  

             

35.00  
  

HDPE Pipe: 

1 HDPE (T1) 1,743.20 
             

54.00  

   

1,743.20  

             

54.00  
    

   

1,743.20  

             

54.00  
  

2 HDPE (T2) 3,153.40 
           

121.00  

   

3,153.40  

           

121.00  
    

   

3,153.40  

           

121.00  
  

3 HDPE (T3) 9,643.80 340.00  9,543.80 333.00           5.00  
   

9,543.80  

           

338.00  
  

4 HDPE (T4) 2,051.90 
             

56.00  

   

2,051.90  

             

56.00  
    

   

2,051.90  

             

56.00  
  

Subtotal in (m) 16,592.30 
           

571.00  

 

16,492.30  

           

564.00  
 5.00 

 

16,492.30  

           

569.00  
  

Total 18,559.80 
           

606.00  

 

18,459.80  

           

599.00  

            

-    
       5.00  

 

18,459.80  

           

604.00  
99.46% 
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Regional Urban Development Project (RUDP)  

 

SN Description 
Quantity as per 

VO-01 (Nos.) 
Up to Pre Month 

This 

month 
Total to date Progress % 

1 Sewer inlet         1,010.00             627.00  6.00             633.00          62.67  

2 House connection         3,784.00          1,576.00       129.00          1,705.00         45.06  



Monthly Progress Report  January, 2020  

 

Page 13 of 141 

Regional Urban Development Project (RUDP)  

3.1.2.  STORM WATER DRAIN  

The storm water drain CN2, and CN3 has been provisioned in Regional Urban Development Project 

(RUDP). The Contractor has already completed the works except some minor works at inlet and outlet 

which have been proceeding soon. The detail of the progress is shown in the table 3: 

 

Table: 3 PROPOSED and PHYSICAL PROGRESS in STORM WATER DRAINS till date.  

 

 

 

 

 

 

 

 

 

 

3.1.3.  ROADS AND LANES  

Most of the roads/lanes in Biratnagar are in a poor state due to lack of periodic maintenance, and need 

improvement where as some of the roads are graveled and would benefit from upgrading. In the areas 

where drainage and sewerage works are proposed there will be significant impact on the existing roads. 

The Project has considered on design based on reinstatement, rehabilitation and upgrading of existing 

roads length 66.718 km as per VO-01. Some of the roads of the project has been completed and some 

of them are in the process of being upgraded. 

 

Out of 66.718 km. about 55.457 Km. has been attempted for Sub Base. About 47.826km. asphalt work 

is completed. The summary of physical progress of flexible pavement, rigid pavement and footpaths are 

tabulated in Table 4, 4.1 & 4.2 below: - 

 

 

 

  

  

SN 
Name of 

Drain  

Length in m Length of 

Covered 

Drain in m 
Remarks 

Original  

Revised 

after 

VO-1 

Progress 

Cumulative 
Previous 

This 

Month 

Type- 

RCC, 

Closed  

1 

CN2-CN3 

(Chyangh 

Baari Nala) 

652.89 585.00 585.00  585.00 585.00 
100% 

Completed 

2 

CN2-CN3 

(Chyangh 

Baari Nala) 

132 Nos. 

of piles 

138 

Nos.  of 

piles 

138 Nos.  

of piles 
 

138 Nos.  of 

piles 
  

100% 

Completed 
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Regional Urban Development Project (RUDP)  

 

Table No:-4 PROPOSED and PHYSICAL PROGRESS of pavement works till date 

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

1 R42 
Bhagwati 

Marg 

                

229.00  
  

                 

229.00  

                 

229.00  

                 

229.00  

                 

229.00  
      

2 R5 College Road 
                

650.00  
  

                 

650.00  

                 

650.00  

                 

544.50  

                 

544.50  
      

3 R5 
Chulachuli 

Road 

                

196.00  
  

                 

196.00  

                 

196.00  

                 

196.00  

                 

196.00  
      

4 R5   
                

191.60  
  

                 

191.60  

                 

191.60  

                 

191.60  

                 

191.60  
      

5 B2 
Gauri Shankar 

Marg 

             

2,152.00  
  

              

2,152.00  

              

2,152.00  

              

2,152.00  

              

2,152.00  

         

210.00  
    

6 R65 
Satghumti 

Marg 

                

320.00  
  

                 

320.00  

                 

320.00  

                 

320.00  
        

7 R107   
                

215.00  
  

                 

215.00  

                 

215.00  

                 

215.00  

                 

174.00  
      

8 R107 a   
                  

50.00  
  

                   

50.00  

                   

50.00  

                   

49.00  

                   

49.00  
      

9 R104 VIP Marg 
                

281.15  
  

                 

281.15  

                 

281.15  

                 

281.15  

                 

281.15  
      

10 R8 
Madhumara 

Marg 

                

553.05  
  

                 

553.05  

                 

553.05  

                 

553.05  

                 

553.05  
      

11 B1 
Kanchan 

Marg 

             

1,173.00  
  

              

1,173.00  

              

1,173.00  

              

1,106.00  

              

1,106.00  
  

            

1,106.00  
  

12 R21 Pratibha Marg 
             

1,367.10  
  

              

1,367.10  

              

1,367.10  

              

1,367.10  

              

1,367.10  
  

            

1,012.80  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

13 B3 
Keshaliya 

Marg 
1,627.75    1,627.75  1,627.75  1,627.75  1,627.75        

14 S13   
             

1,687.30  
  

              

1,687.30  

              

1,687.30  

              

1,687.30  

              

1,687.30  
  

            

1,812.60  
  

15 R12   
                

880.00  
  

                 

880.00  

                 

880.00  

                 

880.00  

                 

740.00  
      

16 R12 
Kanchha Dai 

Marg 

                

900.00  
  

                 

900.00  

                 

900.00  

                 

900.00  

                 

289.50  
      

17 Rani site Rani 
             

3,295.60  
  

              

3,295.60  

              

3,295.60  

              

3,295.60  

              

3,295.60  
      

18 R16 Satya Marg 
                

604.00  
  

                 

604.00  

                 

604.00  

                 

604.00  

                 

554.90  
      

19 R26 Pasang Marg 
                

598.00  
  

                 

598.00  

                 

598.00  

                 

598.00  

                 

598.00  
      

20 R28 
Pustakalaya 

Marg 

                

635.00  
  

                 

635.00  

                 

635.00  

                 

621.20  

                 

539.20  
      

21 R27 Peepal Marg 
                

601.60  
  

                 

601.60  

                 

601.60  

                 

601.60  

                 

601.60  
  

               

639.20  
  

22 R25 Devi Marg 
                

580.00  
  

                 

580.00  

                 

580.00  

                 

580.00  

                 

566.80  
      

23 R24 Prabhat Marg 
                

518.15  
  

                 

518.15  

                 

518.15  

                 

518.15  

                 

518.15  
      

24 R37 
Banglamukhi 

Marg 

                

477.00  
  

                 

477.00  

                 

477.00  

                 

477.00  

                 

477.00  
      

25 R7 
Manakamana 

Marg 

                

542.00  
  

                 

542.00  

                 

542.00  

                 

542.00  

                 

542.00  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

26 R7 
in between 

R18 to R27 

                

400.00  
  

                 

400.00  

                 

400.00  

                 

400.00  

                 

400.00  
      

27 R30 Shanti Marg 
                

229.50  
  

                 

229.50  

                 

229.50  

                 

229.50  

                 

229.50  
      

28 R9 
Fadindra 

Marg 

                

119.00  
  

                 

119.00  

                 

119.00  

                 

119.00  

                 

119.00  
      

29 R9   
                

230.00  
  

                 

230.00  

                 

230.00  

                 

230.00  

                 

140.00  
      

30 S11 Samrat Marg 
                

660.00  
  

                 

660.00  

                 

660.00  

                 

504.60  

                 

504.60  
  

               

504.60  
  

31 R22 Amar Marga 
                

367.65  
  

                 

367.65  

                 

367.65  

                 

367.65  

                 

367.65  
      

32 R29 Shanti Marg 
                

838.70  
  

                 

838.70  

                 

838.70  

                 

838.70  

                 

838.70  
  

               

585.60  
  

33 R36 Gaurav Marg 
                

222.00  
  

                 

222.00  

                 

222.00  

                 

222.00  

                 

222.00  
  

               

440.00  
  

34 R33 Tarun Marg 
                

283.00  
  

                 

283.00  

                 

283.00  

                 

283.00  

                 

283.00  
      

35 R64 
Satya Narayan 

Marg 

                

121.00  
  

                 

121.00  

                 

121.00  

                 

121.00  

                        

-    
      

36 R8   
                

225.00  
  

                 

225.00  

                 

225.00  

                 

225.00  

                 

225.00  
      

37 N36   
                

190.00  
  

                 

190.00  

                 

190.00  

                 

186.95  

                 

186.95  
      

38 R188 Shakti Marg 
                

116.00  
  

                 

116.00  

                 

116.00  

                 

116.00  

                 

116.00  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

39 R2 Main Road  
             

2,800.00  

               

320.00  

              

3,120.00  

              

2,800.00  

              

2,604.70  

              

2,604.70  
  

               

350.00  
  

40 T3 Line 6A 

Pandit 

Meghnath 

Marg 

                

279.00  
  

                 

279.00  

                 

279.00  

                 

279.00  

                 

279.00  
      

41 
T2 Line 

24C 

Nava Jyoti 

Marg 

                

205.00  
  

                 

205.00  

                 

205.00  
          

42 
T2 Line 

24D 

Nava Jyoti 

Marg 

                

210.00  
  

                 

210.00  

                 

210.00  
          

43 
R63 (DSP 

Road) 
DSP Road 

                

424.24  
  

                 

424.24  

                 

424.24  

                 

424.24  

                 

424.24  
      

44 R90 Shakti Marg 
                

450.00  
  

                 

450.00  

                 

450.00  

                 

450.00  

                 

450.00  
  

               

640.00  
  

45 R77 Arniko Marg 
                  

87.20  
  

                   

87.20  

                   

87.20  

                   

87.20  

                   

87.20  
      

46 R76 Mitra Marg 
                

270.00  
  

                 

270.00  

                 

270.00  

                 

270.00  

                 

270.00  
  

               

541.20  
  

47 R183 
Nava Jyoti 

Marg 

                

240.00  
  

                 

240.00  

                 

240.00  

                 

220.00  

                 

220.00  
      

48 T1 L16B Xenial Front 
                

210.00  
  

                 

210.00  

                 

210.00  

                 

205.00  

                 

205.00  
      

49 T1L16A Xenial South 
                

180.00  
  

                 

180.00  

                 

180.00  

                 

180.00  

                 

180.00  
      

50 R114 
Dharanidhar 

Marg 

                

560.00  
  

                 

560.00  

                 

560.00  

                 

560.00  

                 

560.00  
  

               

560.00  
  

51 R113 
Kavi Lekh 

Marg 

                

740.00  
  

                 

740.00  

                 

740.00  

                 

740.00  

                 

740.00  
      



Monthly Progress Report  January, 2020  

 

    Page 18 of 141 

Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

52 R5a   
                  

54.70  
  

                   

54.70  

                   

54.70  

                   

54.70  

                   

54.70  
      

53 R3 
Dharamban 

Marg 

             

2,383.00  
  

              

2,383.00  

              

2,383.00  

              

2,383.00  

              

2,295.30  
  

            

2,080.30  
  

54 
R3 - under 

STIUEIP 

Tinpaini to 

Puspalal 

chowk 

                       

-    
  

                        

-    

                        

-    
      

            

4,000.00  
  

55 R78 
Sombare -

Highway 

                  

92.00  
  

                   

92.00  

                   

92.00  

                   

92.00  

                   

92.00  
      

56 R84 
West of 

school 

                

473.20  
  

                 

473.20  

                 

473.20  

                 

381.00  

                 

381.00  
      

57 R84   
                  

93.60  
  

                   

93.60  

                   

93.60  

                   

93.60  

                   

93.60  
      

58 R85 Machha Line 
                

160.00  
  

                 

160.00  

                 

160.00  

                 

160.00  

                 

160.00  
      

59 R87 
Mahabir 

Chowk 

                

154.00  
  

                 

154.00  

                 

154.00  

                 

154.00  

                 

154.00  
      

60 R86 
Petrol pump 

side -R12 

                

200.00  
  

                 

200.00  

                 

200.00  

                 

191.00  

                 

191.00  
      

61 R11 R18/R86 
                

281.00  
  

                 

281.00  

                 

281.00  

                 

205.00  

                 

205.00  
      

62 N3 Jatuwa 
                

122.00  
  

                 

122.00  

                 

122.00  

                 

122.00  

                 

122.00  
      

63 N4 Jatuwa 
                

168.00  
  

                 

168.00  

                 

168.00  

                 

168.00  

                 

168.00  
      

64 R10 Ram Marga 
                

292.00  
  

                 

292.00  

                 

292.00  

                 

292.00  

                 

292.00  
  

               

853.20  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

65 R10 R35 to R21 
                

393.00  
  

                 

393.00  

                 

393.00  

                 

393.00  

                 

393.00  
      

66 T2L26F APF 
                  

55.00  
  

                   

55.00  

                   

55.00  
          

67 T2L27   
                  

80.00  
  

                   

80.00  

                   

80.00  

                   

80.00  

                   

80.00  
      

68 R122   
                

265.55  
  

                 

265.55  

                 

265.55  

                 

265.55  

                 

265.55  
  

               

497.40  
  

69 N9   
                

220.42  
  

                 

220.42  

                 

220.42  

                 

220.42  

                 

220.42  
      

70 R17   
                

373.00  
  

                 

373.00  

                 

373.00  

                 

373.00  

                 

373.00  
  

               

730.00  
  

71 R18   
                

387.00  
  

                 

387.00  

                 

387.00  

                 

387.00  

                 

387.00  
      

72 N2   
                

105.84  
  

                 

105.84  

                 

105.84  

                 

105.84  

                 

105.84  
      

73 T3L6  Moti marga 
                

170.00  
  

                 

170.00  

                 

170.00  

                 

170.00  

                 

170.00  
      

74 T3L6  
Elite club - 

CDO Office 

                

107.00  
  

                 

107.00  

                 

107.00  
          

75 T3L6  

Balmandir - 

Ganesh 

Mandir 

                

380.00  
  

                 

380.00  

                 

380.00  
          

76 T3L6  
CDO Office 

front 

                  

49.40  
  

                   

49.40  

                   

49.40  
          

77 T3L6A 
Golchha 

Marga 

                

220.00  
  

                 

220.00  

                 

220.00  

                 

220.00  

                 

220.00  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

78 T3L23 
Madhumara 

road 

                

541.00  
  

                 

541.00  

                 

541.00  

                 

541.00  

                 

541.00  
  

               

358.40  
  

79 R45 Bata road 
                

505.00  
  

                 

505.00  

                 

505.00  

                 

315.00  

                 

315.00  
      

80 T3L21   
                

400.00  
  

                 

400.00  

                 

400.00  

                 

400.00  

                 

400.00  
  

               

774.00  
  

  T3L21B     
                 

60.00  

                   

60.00  

                   

60.00  

                   

60.00  

                   

60.00  
      

81 N5 R16 to R18 
                  

71.00  
  

                   

71.00  

                   

71.00  

                   

71.00  

                   

71.00  
  

               

122.00  
  

82 T3L39   
                

400.00  
  

                 

400.00  

                 

400.00  

                 

325.80  

                 

245.80  
  

               

491.00  
  

83 T3L39A   
                  

89.00  
  

                   

89.00  

                   

89.00  

                   

89.00  

                   

89.00  
  

               

179.40  
  

84 T3L39B   
                  

60.00  
  

                   

60.00  

                   

60.00  

                   

60.00  

                   

60.00  
  

               

117.60  
  

85 T3L39C   
                

100.00  
  

                 

100.00  

                 

100.00  
          

86 
R68 - 

T2L24G 
  

                

220.00  
  

                 

220.00  

                 

220.00  

                 

220.00  

                 

218.00  
      

87 N10   
                

194.00  
  

                 

194.00  

                 

194.00  

                 

194.00  

                 

194.00  
      

88 T3L24C   
                

170.00  
  

                 

170.00  

                 

170.00  
          

89 T3L9   
                

278.00  
  

                 

278.00  

                 

278.00  
          

90 R6   
             

1,228.20  
  

              

1,228.20  

              

1,228.20  

              

1,228.20  

              

1,228.20  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

91 N24   
                

116.00  
  

                 

116.00  

                 

116.00  

                 

116.00  

                 

116.00  
      

92 R31   
                

188.70  
  

                 

188.70  

                 

188.70  

                 

188.70  

                 

188.70  
      

93 
Bindabasini 

Marga 
  

                

352.28  
  

                 

352.28  

                 

352.28  

                 

352.28  

                 

352.80  
      

94 

Bhattimode 

to 

Hartalihaat  

  
                

166.50  
  

                 

166.50  

                 

166.50  

                 

166.50  

                 

166.50  
      

95 R73   
                

217.00  
  

                 

217.00  

                 

217.00  

                 

217.00  

                 

217.00  
      

96 
R6 (R41-

R44) 
Bata Galli 

                

269.00  
  

                 

269.00  

                 

269.00  

                 

269.00  

                 

269.00  
      

97 R6   
             

1,322.00  
  

              

1,322.00  

              

1,322.00  

              

1,322.00  

              

1,322.00  
      

98 R6 
Pratibha 

chowk to N2 

                

510.80  
  

                 

510.80  

                 

510.80  

                 

510.80  

                 

510.80  
      

99 
R9 (R41-

R7) 
  

                

194.80  
  

                 

194.80  

                 

194.80  

                 

194.80  

                 

194.80  
      

100 R44 
Thakurbari 

Road 

                

482.50  
  

                 

482.50  

                 

482.50  

                 

482.50  

                 

357.50  
      

101 R102 Main  
                

140.00  
  

                 

140.00  

                 

140.00  

                 

140.00  

                 

140.00  
      

102 R102 Branch 
                  

71.30  
  

                   

71.30  

                   

71.30  

                   

71.30  

                   

71.30  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

103 R103   
                

170.40  
  

                 

170.40  

                 

170.40  

                 

170.40  

                 

170.40  
      

104 R32   
                

188.00  
  

                 

188.00  

                 

188.00  

                 

188.00  

                 

188.00  
      

105 T2L18Y   
                

116.20  
  

                 

116.20  

                 

116.20  

                 

116.20  

                 

116.20  
      

106 R20   
                

108.00  
  

                 

108.00  

                 

108.00  

                 

108.00  

                 

108.00  
      

107 R82 
Everest 

School 

                

530.00  
  

                 

530.00  

                 

530.00  

                 

530.00  

                 

530.00  
      

108 T1L5   
                

140.00  
  

                 

140.00  

                 

140.00  

                 

140.00  

                 

140.00  
      

109 T1L5A   
                

533.50  
  

                 

533.50  

                 

533.50  

                 

533.50  

                 

533.50  
      

110 T3L23C Jay Nepal 
                

272.20  
  

                 

272.20  

                 

272.20  

                   

65.20  

                   

65.20  
      

111 T3L23C 
North to Jay 

Nepal 

                  

82.90  
  

                   

82.90  

                   

82.90  

                   

82.90  

                   

82.90  
      

112 T3L25B   
                

195.00  
  

                 

195.00  

                 

195.00  

                 

190.00  
        

113 T3L25C   
                

140.00  
  

                 

140.00  

                 

140.00  
          

114 R3 T3 Trunk 
                

465.00  

               

220.00  

                 

685.00  

                 

685.00  

                 

370.00  
        

115 
Nagmandir 

to  R3 
  

                  

55.00  
  

                   

55.00  

                   

55.00  

                   

55.00  

                   

55.00  
      

116 R4   
                

220.00  

               

140.00  

                 

360.00  

                 

250.00  

                 

250.00  

                 

250.00  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

117 R75   
                

143.50  
  

                 

143.50  

                 

143.50  

                 

143.50  

                 

143.50  
      

118 R43   
                

329.40  
  

                 

329.40  

                 

329.40  

                 

329.40  

                 

329.40  
      

119 T219P   
                

124.80  
  

                 

124.80  

                 

124.80  

                 

124.80  

                 

124.80  
      

120 T219Q   
                

113.70  
  

                 

113.70  

                 

113.70  

                 

113.70  

                 

113.70  
      

121 R106   
                

130.00  

                 

50.00  

                 

180.00  

                 

180.00  

                 

120.90  
        

122 T3L12   
                  

80.00  
  

                   

80.00  

                   

80.00  

                   

50.90  

                   

50.90  
      

123 R46   
                

340.00  
  

                 

340.00  

                 

340.00  

                 

140.00  
        

124 T3L11E   
                

124.55  
  

                 

124.55  

                 

124.55  

                 

124.55  

                 

124.55  
      

125 T3L13D   
                  

70.00  
  

                   

70.00  

                   

70.00  
          

126 T3L13C   
                

100.00  
  

                 

100.00  

                 

100.00  

                 

100.00  

                 

100.00  
      

127 R34   
                

157.00  
  

                 

157.00  

                 

157.00  

                 

157.00  

                 

157.00  
      

128 T3L13E   
                  

80.00  
  

                   

80.00  

                   

80.00  

                   

65.00  

                   

65.00  
      

129 T3L13K   
                

154.00  
  

                 

154.00  

                 

154.00  

                   

75.90  

                   

75.90  
      

130 R19   
                

247.00  
  

                 

247.00  

                 

247.00  

                 

228.00  

                 

228.00  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

131 R41   
                

540.00  
  

                 

540.00  

                 

540.00  

                 

540.00  

                 

540.00  
      

132 R9B   
                  

90.00  
  

                   

90.00  

                   

90.00  

                   

90.00  

                   

83.85  
      

133 R67   
                

119.40  
  

                 

119.40  

                 

119.40  

                 

119.40  

                 

119.40  
      

134 R74   
                

100.00  
  

                 

100.00  

                 

100.00  

                 

100.00  

                 

100.00  
      

135 R9A   
                

109.00  
  

                 

109.00  

                 

109.00  

                 

109.00  

                 

109.00  
      

136 T2L19F   
                

120.00  
  

                 

120.00  

                 

120.00  

                 

117.20  

                 

117.20  
      

137 T3L7A   
                

190.00  
  

                 

190.00  

                 

190.00  

                 

158.00  

                 

158.00  
      

  T3L7C     
               

155.00  

                 

155.00  

                 

155.00  

                 

155.00  
        

  T3L13F     
                 

75.00  

                   

75.00  

                   

75.00  

                   

75.00  
        

  T3L11M     
                 

80.00  

                   

80.00  

                   

80.00  

                   

80.00  

                   

80.00  
      

  T3L11N     
                 

70.00  

                   

70.00  

                   

70.00  
          

  T3L13J     
                 

67.00  

                   

67.00  

                   

67.00  
          

  
T3L33A 

(N7) 
    

               

150.00  

                 

150.00  
            

  T3L33B     
                 

30.00  

                   

30.00  
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Regional Urban Development Project (RUDP)  

SN 
Road 

Number 

Name of 

Road 

Length in m Work Completed   

R
e
m

a
rk

s 

Progress 

Total 

Sub-base Base Asphalt RCC Paint 

Previous  
This 

Month 
m m m m m 

  R35     
               

137.00  

                 

137.00  

                 

137.00  

                 

137.00  
        

  R83     
               

130.00  

                 

130.00  

                 

130.00  

                 

130.00  

                 

130.00  
      

  R101     
               

130.00  

                 

130.00  

                 

130.00  
          

  R105     
               

160.00  

                 

160.00  

                 

160.00  

                 

160.00  

                 

160.00  
      

  R15     
               

192.00  

                 

192.00  

                 

192.00  

                 

192.00  

                 

192.00  
      

  R181A     
               

190.00  

                 

190.00  

                 

190.00  

                 

190.00  
        

  T3L5     
               

285.00  

                 

285.00  

                 

285.00  
          

  N38     
               

200.00  

                 

200.00  

                 

200.00  

                 

200.00  
        

  Total   
           

53,226.93  

            

2,841.00  

            

56,067.93  

            

55,457.93  

            

51,171.98  

            

47,826.95  

         

210.00  

          

18,395.30  
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Regional Urban Development Project (RUDP)  

Table No:-4.1Footpath (Work Progress till date) 

SN 
Road 

Number 
Type* 

Progress in m Footpath 

Remarks 
Previous  

This 

Month 
Cumulative Length (m) 

Avg. 

Breadth 

(m) 

Quantity 

(m2) 

1 R2 
Precast 

block 

         

602.00  

      

300.00  
         902.00  

         

902.00  

        

0.98  

         

879.45  
RHS 

2 R2 
Precast 

block 

         

602.00  
           602.00  

         

602.00  

        

1.10  

         

662.20  
LHS 

3 R29 
Precast 

block 

         

330.00  
           330.00  

         

330.00  

        

0.90  

         

297.00  
RHS 

4 R29 
Precast 

block 

         

330.00  
           330.00  

         

330.00  

        

0.90  

         

297.00  
LHS 

5 R28 
Precast 

block 

         

322.00  
           322.00  

         

322.00  

        

0.90  

         

289.80  
RHS 

6 R28 
Precast 

block 

         

335.00  
           335.00  

         

335.00  

        

0.90  

         

301.50  
LHS 

7 R28 
Precast 

block 

         

341.00  
           341.00  

         

341.00  

        

0.90  

         

306.90  
RHS 

8 R21 
Precast 

block 

         

365.00  
           365.00  

         

365.00  

        

1.00  

         

365.00  
RHS 

9 R21 
Precast 

block 

         

765.00  
           765.00  

         

765.00  

        

1.00  

         

765.00  
LHS 

10 R78 
Precast 

block 

           

75.00  
             75.00  

           

75.00  

        

1.20  

           

90.00  
RHS 

11 R78 
Precast 

block 

           

75.00  
             75.00  

           

75.00  

        

1.20  

           

90.00  
LHS 

12 R77 
Precast 

block 

         

115.00  
           115.00  

         

115.00  

        

0.90  

         

103.50  
RHS 

13 R77 
Precast 

block 

         

115.00  
           115.00  

         

115.00  

        

0.90  

         

103.50  
LHS 

14 R76 
Precast 

block 

         

275.00  
           275.00  

         

275.00  

        

0.95  

         

261.25  
RHS 

15 R76 
Precast 

block 

         

275.00  
           275.00  

         

275.00  

        

0.95  

         

261.25  
LHS 

16 R75 
Precast 

block 

         

160.00  
           160.00  

         

160.00  

        

0.95  

         

152.00  
RHS 

17 R75 
Precast 

block 

         

160.00  
           160.00  

         

160.00  

        

0.95  

         

152.00  
LHS 
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SN 
Road 

Number 
Type* 

Progress in m Footpath 

Remarks 
Previous  

This 

Month 
Cumulative Length (m) 

Avg. 

Breadth 

(m) 

Quantity 

(m2) 

18 R10 
Precast 

block 

         

700.00  
           700.00  

         

700.00  

        

0.95  

         

665.00  
RHS 

19 R10 
Precast 

block 

         

700.00  
           700.00  

         

700.00  

        

0.95  

         

665.00  
LHS 

20 R31 
Precast 

block 

         

175.00  
           175.00  

         

175.00  

        

0.95  

         

166.25  
RHS 

21 R31 
Precast 

block 

         

175.00  
           175.00  

         

175.00  

        

0.95  

         

166.25  
LHS 

22 R32 
Precast 

block 

         

185.00  
           185.00  

         

185.00  

        

0.30  

           

55.50  
RHS 

23 R32 
Precast 

block 

         

185.00  
           185.00  

         

185.00  

        

0.30  

           

55.50  
LHS 

24 R33 
Precast 

block 

         

285.00  
           285.00  

         

285.00  

        

0.90  

         

256.50  
RHS 

25 R33 
Precast 

block 

         

170.00  
           170.00  

         

170.00  

        

0.90  

         

153.00  
LHS 

26 R16 
Precast 

block 

         

170.00  
           170.00  

         

170.00  

        

1.20  

         

204.00  
RHS 

27 R16 
Precast 

block 

         

170.00  
           170.00  

         

170.00  

        

1.20  

         

204.00  
LHS 

28 R6 
Precast 

block 

         

700.00  
           700.00  

         

700.00  

        

1.20  

         

840.00  
RHS 

29 R6 
Precast 

block 

         

700.00  
           700.00  

         

700.00  

        

1.20  

         

840.00  
LHS 

30 B1 
Precast 

block 

         

490.00  
           490.00  

         

490.00  

        

1.20  

         

588.00  
RHS 

31 B1 
Precast 

block 

         

490.00  
           490.00  

         

490.00  

        

3.40  

      

1,666.00  
LHS 

32 B2 (2) 
Precast 

block 

         

715.00  
           715.00  

         

715.00  

        

0.59  

         

421.85  
RHS 

33 B2 (2) 
Precast 

block 

         

715.00  
           715.00  

         

715.00  

        

1.65  

      

1,179.75  
LHS 

34 B2 (1) 
Precast 

block 

         

131.00  
           131.00  

         

131.00  

        

2.60  

         

340.60  
RHS 

35 B2 (1) 
Precast 

block 

         

131.00  
           131.00  

         

131.00  

        

0.90  

         

117.90  
LHS 
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SN 
Road 

Number 
Type* 

Progress in m Footpath 

Remarks 
Previous  

This 

Month 
Cumulative Length (m) 

Avg. 

Breadth 

(m) 

Quantity 

(m2) 

36 B3 
Precast 

block 

         

670.00  

      

490.00  
      1,160.00  

      

1,160.00  

        

2.33  

      

2,697.00  
RHS 

37 B3 
Precast 

block 

         

670.00  
           670.00  

         

670.00  

        

0.70  

         

469.00  
LHS 

38 S11 
Precast 

block 

         

112.00  
           112.00  

         

112.00  

        

0.95  

         

106.40  
RHS 

39 S11 
Precast 

block 

           

75.00  
             75.00  

           

75.00  

        

1.21  

           

90.75  
LHS 

40 Rani  
Precast 

block 

         

425.00  
           425.00  

         

425.00  

        

1.00  

         

425.00  
RHS 

41 Rani  
Precast 

block 

         

425.00  
           425.00  

         

425.00  

        

1.00  

         

425.00  
LHS 

42 R3 
Precast 

block 

         

250.00  
           250.00  

         

250.00  

        

1.10  

         

275.00  
RHS 

43 R3 
Precast 

block 

      

1,050.00  
        1,050.00  

      

1,050.00  

        

1.10  

      

1,155.00  
LHS 

44 R27 
Precast 

block 

         

400.00  
           400.00  

         

400.00  

        

1.10  

         

440.00  
RHS 

45 R27 
Precast 

block 

         

400.00  
           400.00  

         

400.00  

        

0.85  

         

340.00  
LHS 

46 R26 
Precast 

block 

         

300.00  
           300.00  

         

300.00  

        

1.23  

         

369.00  
RHS 

47 R26 
Precast 

block 

         

285.00  
           285.00  

         

285.00  

        

1.10  

         

313.50  
LHS 

48 R25 
Precast 

block 

         

205.00  
           205.00  

         

205.00  

        

1.00  

         

205.00  
RHS 

49 R25 
Precast 

block 

         

201.00  
           201.00  

         

201.00  

        

1.00  

         

201.00  
LHS 

  Total =      17,697.00      790.00   18,487.00    18,487.00      21,474.10    

 

 



Monthly Progress Report  January, 2020  

 

Page 29 of 141 

Regional Urban Development Project (RUDP)  

 

Table No:-4.2Road improvement Works (Work Progress till date) 

SN Description Unit  
Proposed 

in VO-01 

Total Up to 

Previous 

Month 

This 

Month 

Total Up to  

this Month 

Progress 

wrt VO -01 

1 Subgrade m 
    

66,718.00  
           

53,226.93  
    

2,841.00  
        

56,067.93  
84.04% 

2 Sub Base m 
    

66,718.00  
           

53,226.93  
    

2,231.00  
        

55,457.93  
83.12% 

3 Base m 
    

66,718.00  
           

48,987.98  
    

2,184.00  
        

51,171.98  
76.70% 

4 Prime/Tack m 
    

66,718.00  
           

46,559.11  
    

1,267.84  
        

47,826.95  
71.69% 

5 Asphalt m 
    

66,718.00  
           

46,559.11  
    

1,267.84  
        

47,826.95  
71.69% 

 

Note: Rigid road pavement is done only at B2 (3) near DPS School, east to B2 and 427.89m in length. 
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3.1.4.  ROAD SIDE DRAIN  

Most of the roads under this project for upgrading is without drain or existing drain are in poor condition, 

on instruction from the employer at various stretches the construction works were ongoing and some of 

them have been completed. The project has provisioned drain at either sides or one side as per available 

RoW of the road. The contractor has already started drain works at many locations. The progress for the 

drain works is listed below: 

Table No:-4a PROPOSED and PHYSICAL PROGRESS of Road side drain works till date. 

SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

1 B1 Kanchan Marg            45.00    
            

45.00  

            

45.00  
    

2 R29 Shanti Marg          256.52    
          

256.52  

          

256.52  
    

3 N36            185.88    
          

185.88  

          

185.88  
    

4 R8            219.83    
          

219.83  

          

219.83  
    

5 R7 

Devi Marg 

and Pipal 

Marg 

           89.58    
            

89.58  

            

89.58  
    

6 R63 DSP Road          418.79    
          

418.79  

          

418.79  
    

7 R9 
Baglamukhi 

path 
         103.20    

          

103.20  

          

103.20  
    

8 S13 Udaya Marga            79.05    
            

79.05  

            

79.05  
    

9 N33              60.00    
            

60.00  

            

60.00  
    

10 R28 
Pustakalaya 

Marg 
         278.00    

          

139.00  

          

139.00  
  

One 

Sided 

Drain 

Road  

11 R90 Shakti Marg          377.30    
          

377.30  

          

377.30  
    

12 R114 
Dharanidhar 

Marg 
         312.33    

          

312.33  

          

312.33  
    

13 R11 Om Shiv Marg          204.25    
          

204.25  

          

204.25  
    

14 R18            389.50    
          

389.50  

          

389.50  
    

15 R17            372.00    
          

372.00  

          

372.00  
    

16 R113 
Kavi Lekhnath 

Marg 
           72.45  241.85 

          

157.15  

          

157.15  
  

One 

Sided 

Drain 

Road 
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SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

17 R77 Arniko Marg            80.00    
            

80.00  

            

80.00  
    

18 R76 Mitra Marg          270.00    
          

270.00  

          

270.00  
    

19 N9 Devi Marga          222.58    
          

222.58  

          

222.58  
    

20 N4            162.20    
          

162.20  

          

162.20  
    

21 R33 Tarun Marg          283.15    
          

283.15  

          

283.15  
    

22 R36 Gaurav Marg          221.80    
          

221.80  

          

221.80  
    

23 R86 Janpath Marg          192.15    
          

192.15  

          

192.15  
    

24 R183 
Nava Jyoti 

Marg 
         219.40    

          

219.40  

          

219.40  
    

25 R7a              67.35    
            

67.35  

            

67.35  
    

26 Rani site Rani B          365.33    
          

365.33  

          

365.33  
    

27 Rani site Rani A          271.50    
          

271.50  

          

271.50  
    

28 N3            126.25    
          

126.25  

          

126.25  
    

29 N5              65.00    
            

65.00  

            

65.00  
    

30 R21 
Binayak 

Marga 
         388.25    

          

194.13  

          

194.13  
  

One 

Sided 

Drain 

Road 

31 R2 Main Road       2,182.50  611.00 
       

2,793.50  

       

2,793.50  
    

32 T1L16B Xenial Front          205.68    
          

205.68  

          

205.68  
    

33 T1L16A Xenial South          160.74    
          

160.74  

          

160.74  
    

34 R75 
Tintoliya 

Marga 
         143.00    

          

143.00  

          

143.00  
    

35 R122 Amar Marga          256.00    
          

256.00  

          

256.00  
    

36 R18 Branch              30.00    
            

30.00  

            

30.00  
    

37 
R7(b)(Neuro to sidhartha 

chowk) 

Siddhartha 

Marga 
         365.00    

          

365.00  

          

365.00  
    

38 R12 Sukra Path          846.50    
          

846.50  

          

846.50  
    

39 R42 Jahada Marga            85.50    
            

85.50  

            

85.50  
    

40 R6 Shahi Marg          963.00    
          

963.00  
  963.00   
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SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

41 R21(a) 
DharamBadh 

Junction 
         190.00    

            

95.00  

            

95.00  
  

One 

Sided 

Drain 

Road 

42 R78 
Binayak 

Marga 
           70.00    

            

70.00  

            

70.00  
    

43 R188 Shakti Marg          115.60    
          

115.60  

          

115.60  
    

44 R40 
Brahma 

Kumari Marga 
         328.20    

          

328.20  

          

328.20  
    

45 Rani Site C              97.50    
            

97.50  

            

97.50  
    

46 Ranit Site D            131.45    
          

131.45  

          

131.45  
    

47 T3L21 Moti Marga          527.00    
          

527.00  

          

527.00  
    

48 T3L39 Gaheli Marga          340.00    
          

340.00  

          

340.00  
    

49 T3 Line 39A            139.00    
          

139.00  

          

139.00  
    

50 T3 L39B              58.50    
            

58.50  

            

58.50  
    

51 T2L27 

Bhumi 

Prashasan 

Junction 

           79.50    
            

79.50  

            

79.50  
    

52 N2              95.00  8.20 
          

103.20  

          

103.20  
    

53 T2 Line 26E College Road            90.00    
            

90.00  

            

90.00  
    

54 T2 Line 18C 
Maisthan 

Marga 
         102.00    

          

102.00  

          

102.00  
    

55 T2Line 18A Makalu Marga            60.00  30.00 
            

90.00  

            

90.00  
    

56 R6 (T3L11i)            265.00    
          

265.00  

          

265.00  
    

57 R9 (T3L11k) 
Tathasthu 

Marga 
         180.00    

          

180.00  

          

180.00  
    

58 R45 (T3Line10D) 
Dadhiram 

Marga 
         298.00    

          

298.00  

          

298.00  
    

59 R9, T2 L19 

Fanindra 

Marga and 

Banglamukhi 

Marga 

         362.00    
          

362.00  

          

362.00  
    

60 
R7c (Neuro to Shanti 

Chowk 

Siddhartha 

Marga 
         600.00    

          

600.00  

          

600.00  
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SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

61 R84 

School Marga 

and Tenjing 

Marga 

         560.00    
          

560.00  

          

560.00  
    

62 R85 
Lekhanath 

Marga 
         150.00    

          

150.00  

          

150.00  
    

63 R87 Byas Marga          150.00    
          

150.00  

          

150.00  
    

64 Rani B (Bus park)              90.00    
            

90.00  

            

90.00  
    

65 R8(a) 
Madhumara 

Marg 
         312.00    

          

312.00  

          

312.00  
    

66 T3L23A, R101            220.00    
          

220.00  

          

220.00  
    

67 Rani E            160.00    
            

80.00  

            

80.00  
  

One 

Sided 

Drain 

Road 

68 R102 Hamro Marg           140.00    
          

140.00  

          

140.00  
    

69 R10/R10a Ram Marga          740.36    
          

740.36  

          

740.36  
    

70 N10 APF          193.00    
          

193.00  

          

193.00  
    

71 R23 Bani Marg           200.00    
          

200.00  

          

200.00  
    

72 R103 Vibuti Marga          170.00    
          

170.00  

          

170.00  
    

73 T3L6 and T3L7 Sahid Marga          730.00    
          

730.00  

          

730.00  
    

74 P1, T3L6A 

Pandit 

Meghnath 

Marga 

         260.00    
          

260.00  

          

260.00  
    

75 T2 L24C & D 
Hanuman Das 

Marga 
         180.00    

          

180.00  

          

180.00  
    

76 T2 L25 (R5) 
Chulachuli 

Marga 
         150.00  50.00 

          

200.00  

          

200.00  
    

77 R20            108.00    
          

108.00  

          

108.00  
    

78 T2L24F            115.50    
          

115.50  

          

115.50  
    

79 R105            172.00    
            

86.00  

            

86.00  
  

One 

Sided 

Drain 

Road 

80 R34 Prabhu Marg          158.35    
          

158.35  

          

158.35  
    

81 R35 Garima Marg          140.00    
          

140.00  

          

140.00  
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SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

82 R107            160.00    
          

160.00  

          

160.00  
    

83 T3L13D              70.63    
            

70.63  

            

70.63  
    

84 T3L13E              62.40    
            

62.40  

            

62.40  
    

85 T3L11E            110.00    
          

110.00  

          

110.00  
    

86 B2            210.00    
          

210.00  

          

210.00  
    

87 R78              70.00    
            

35.00  

            

35.00  
  

One 

Sided 

Drain 

Road 

88 T3L21B     70.00 
            

70.00  

            

70.00  
    

89 T3L21A              25.00  25.00 
            

50.00  

            

50.00  
    

90 R74              96.00    
            

96.00  

            

96.00  
    

91 R46, (T3L7 and T3L22) Rangeli Road          232.00        168.00  
          

400.00  

          

400.00  
    

92 T3L7A            125.00    
          

125.00  

          

125.00  
    

93 T3L8              75.00    
            

75.00  

            

75.00  
    

94 R5, (T2 L24) Gudari Marga          274.00    
          

274.00  

          

274.00  
    

95 R82            190.00    
          

190.00  

          

190.00  
    

96 T1L13A            100.00    
          

100.00  

          

100.00  
    

97 T1L14A            150.00    
          

150.00  

          

150.00  
    

98 R68            200.00    
          

200.00  

          

200.00  
    

99 T3L22A            335.00    
          

335.00  

          

335.00  
    

100 T3L22B            120.00    
          

120.00  

          

120.00  
    

101 T3L25C            130.00    
          

130.00  

          

130.00  
    

102 T3L11B              71.00    
            

71.00  

            

71.00  
    

103 T3L11M              50.00  32.00 
            

82.00  

            

82.00  
    

104 R106              70.00    
            

70.00  

            

70.00  
    

105 R41            520.00    
          

520.00  

          

520.00  
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SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

106 T2L19B            110.00  20.00 
          

130.00  

          

130.00  
    

107 R30            180.00    
          

180.00  

          

180.00  
    

108 T3L13C            300.00    
          

300.00  

          

300.00  
    

109 T3L13J              72.53    
            

72.53  

            

72.53  
    

110 T2L18Y            100.00    
          

100.00  

          

100.00  
    

111 T2L19P            114.38    
          

114.38  

          

114.38  
    

112 T2L19Q            126.55    
          

126.55  

          

126.55  
    

113 R9A            109.30    
          

109.30  

          

109.30  
    

114 R9B              85.00    
            

85.00  

            

85.00  
    

115 T2L18K              40.00  34.70 
            

74.70  

            

74.70  
    

116 T3L23C            105.00    
          

105.00  

          

105.00  
    

117 T2L24E 
Mahabir 

Marga 
           60.00  156.00 

          

216.00  

          

216.00  
    

118 R44            390.00  310.00 
          

700.00  

          

700.00  
    

119 R110            150.00  100.00 
          

250.00  

          

250.00  
    

120 Parichaya Marga             130.00  60.00 
          

190.00  

          

190.00  
    

121 T3L25B            195.00    
          

195.00  

          

195.00  
    

122 T1L5, 5A            590.00    
          

590.00  

          

590.00  
    

123 T2L19Y            150.00    
          

150.00  

          

150.00  
    

124 T3 Trunk            979.92  575.15 
       

1,555.08  

       

1,555.08  
    

125 T2L19F              55.00  63.00 
          

118.00  

          

118.00  
    

126 T2L18D              20.00  55.00 
            

75.00  

            

75.00  
    

127 R19            175.00  51.00 
          

226.00  

          

226.00  
    

128 R83 Shiva Marga          125.00    
          

125.00  

          

125.00  
    

129 T3L10B, T3L7D (R46) Rangeli Road          400.00    
          

400.00  

          

400.00  
    

130 T2L19G              60.00    
            

60.00  

            

60.00  
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SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

131 R4 (T2 Trunk) Jatuwa Marga          230.00  50.00 
          

280.00  

                  

-    
280.00   

132 T3L25B, Outlet Madhumara             96.00    
            

96.00  

            

96.00  
    

133 T3L7B Matrika Marga          150.00    
          

150.00  

          

150.00  
    

134 T3L5  Sanihat Marga          210.00    
          

210.00  

          

210.00  
    

135 T2L19H              75.00  10.00 
            

85.00  

            

85.00  
    

136 R181            150.00  43.00 
          

193.00  

          

193.00  
    

137 N38            200.00    
          

200.00  

          

200.00  
    

138 T3L10C 
Paurakh 

Marga 
         110.00    

          

110.00  

          

110.00  
    

139 T3L10F            135.00    
          

135.00  

          

135.00  
    

140 T3L10, R6            170.00  170.00 
          

340.00  

          

340.00  
    

141 R47 (T3L10A) Matrika Marga          125.00  25.00 
          

150.00  

          

150.00  
    

142 R12  
Kanchhadai 

Marga 
         200.00  250.00 

          

450.00  

          

450.00  
    

143 R8 (b) 
Sahayogi 

Marga 
           65.00    

            

65.00  

            

65.00  
    

144 T1L7A Piyush Marga            40.00  30.00 
            

70.00  

            

70.00  
    

145 T1L7B     70.00         

146 T1L7C     70.00         

147 T1L8C     70.00         

148 R39 
Maisthan 

Marga 
           50.00  50.00 

          

100.00  

          

100.00  
    

149 N7 Amar Marga            90.00  40.00 
          

130.00  

          

130.00  
    

150 N8 Amar Marga          120.00  40.00 
          

160.00  

          

160.00  
    

151 R26 Amar Marga          140.00  150.00 
          

290.00  

          

290.00  
    

152 T3L25A Bhakti Marga          137.50        122.50  
          

260.00  

          

260.00  
    

153 R16, T3L36 Satya Marga                  -    200.00 
          

200.00  

          

200.00  
    

154 R17, T3L35                    -    100.00 
          

100.00  

          

100.00  
    

155 T3L20 Janani Marga                  -    200.00 
          

200.00  

          

200.00  
    

156 N34, T3L31A                    -    80.00 
            

80.00  

            

80.00  
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SN Road Number 
Name of 

Road 

Length in m Work Completed 

R
e

m
a

rk
s 

Progress 

Total 

Brick  RCC 

Previous 
This 

Month 
m m 

157 T2L19W Bhugol Marga                  -    50.00 
            

50.00  

            

50.00  
    

158 T2L19V Bhugol Marga                  -    90.00 
            

90.00  

            

90.00  
    

159 T1L8B School Marga                  -    115.00 
          

115.00  

          

115.00  
    

  Total     31,626.69  4686.40 
   

35,316.82  

   

34,073.82  
1,243.00   

 

Note: at One Sided Drain Road length, in total column the actual length is divided by two 

to make similarity with others row as in others row the length assumed for both side. 
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3.2.  ENVIRONMENTAL ASPECT  

The environment has been defined to mean surrounding area including human and natural resources to be 

affected by execution and after completion of works. The Contractor shall take all precautions for 

safeguarding the environment during the course of the construction of the works. He shall abide by all 

prevalent laws, rules and regulations governing pollution and environmental protection mitigation 

measure specified in the latest publication of ñEnvironmental Management Guidelinesò published by the 

GoN and Projects Environmental management plan. 

The Contractor shall prohibit employees from unauthorized use of explosives, poaching wildlife and 

cutting trees. The contractor shall be responsible for the action of his employees. Environmental protection 

works, among others, shall also include the following. 

 

3.2.1.  BORROW/ QUARRY SITES  

The engineer shall have the power to disallow the method of construction and / or the use of borrow or 

quarry area, if in this opinion, the stability and safety of the works or any adjacent structure is endangered, 

or there is undue interference with the natural or artificial drainage or the method or use of area will 

promote undue erosion. 

Since the contractor has made agreement with the owner of crusher plant for the supply of required 

materials from the crusher, no approval for quarry and borrow sites are required till date. 

 

3.2.2.  DISPOSAL OF SPOIL AND CONSTRUCTION WASTE  

Material excess of the requirements for permanent works and unsuitable materials shall be disposed off 

in location at Madhumara Yard and in the manner as agreed with the Engineer. The location of disposal 

site shall be such as not to promote instability, destruction of properties and public service system. 

Exposed area of such disposal site shall be suitably dressed and be planted with suitable vegetation. 

The contractor has already provided the safe tipping sites and the excess materials are dumped as per the 

approved tipped sites. Spoil and construction wastes are disposed at Madhumara site similarly excess 

construction materials are stocked at Madhumara site and at the open space of north side of Degree 

College (Rani Site). 

Provision for maintenance of Camps/Office/Stores/Equipment. 

This section describes about the works related to maintenance and upgrading of labor camps, contractorôs 

employees camp, contractorôs site office, contractorôs equipment store yards, contractorôs equipment store 

yards, contractorôs precast production yards. The camp should have the proper roofing system. Besides 

that, it should be spacious, should have proper circulation of the fresh air, should be hygienic, and should 

have proper electric lightening system & water supply system. It should be neat and clean.  

Labor camps are provided at various locations as per requirement and these sites are frequently visited 

and monitored. The condition is found to be satisfactory. The details of the labor camps are as below:  
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S. No. Location of Camp Details Remarks 

1 Amar Tole, Biratnagar ï 8 Three storey building in 2.5 Katha land 

with 5 Nos. of toilet with facilities 

mentioned in bullet No.: 3.2.3 of this 

report. 

Have proper electric 

lightning system, 

water supply,  

2 Panchali, Biratnagar ï 11 Á Office space three & half storey 

building in 4.5 Katha land with 5 

Nos. of toilet with facilities 

mentioned in bullet No.: 3.2.3 of 

this report. 

Á Staff quarter is of one storey 

building with 2 Nos. of Toilet with 

facilities mentioned in bullet No.: 

3.2.3 of this report. 

Á Staff quarter is of three storey 

building but only one storey has 

been taken in rent, having 2 Nos. of 

Toilet with facilities mentioned in 

bullet No.: 3.2.3 of this report. 

Have proper electric 

lightning system, 

water supply,  

3 Tinpaini, Biratnagar ï 2 Three storey building having land area 

of 3 Katha with 5 Nos. of toilet and 

facilities in toilets are mentioned in 

bullet No.: 3.2.3 of this report. 

Have proper electric 

lightning system, 

water supply,  

4 Rani, Biratnagar ï 15 Á Yard space in 10 Katha land with 4 

Nos. of toilet with facilities 

mentioned in bullet No.: 3.2.3 of 

this report. 

Á Asphalt plant is having 2 Biggha 

land possess 6 Nos. of Toilet which 

are going to use by the gangs of road 

workers fulfil the criteria mentioned 

in bullet No.: 3.2.3 of this report. 

Have proper electric 

lightning system, 

water supply,  

5 Madhumara yard Occupied area of 9 Katha  Have proper electric 

lightning system, 

water supply and 

toilets with facilities 

mentioned in bullet 

No.: 3.2.3 of this 

report. 
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3.2.3.  PROVISION AND MAINTENANCE OF TOILETS  

Provision of toilets for labor and employees shall be made to avoid public nuisance as well as pollution 

of water courses and air. The Contractor shall construct suitable septic tanks and soak pit along with rooms 

for pit type latrines. Sufficient water must be provided and maintained in the toilets. 

Toilets have been provided at each labor camp. The contractor has been instructed to improve the toilet 

conditions where required. 

Toilets in all the camps are found to be in the acceptable condition. 

3.2.4.  CRUSHING PLANTS  

Crushing plants shall be located away from the population centers, water intakes, and should not disturb 

the sensitive echo system. Suitable dust control device should be fitted with crusher to control emission 

of dust from plant. The crusher plant is located at around 42 km north-east of Biratnagar at a place called 

Chisyang.  

Since the contractor has made agreement with the owner of crusher plant for the supply of required 

materials from the crusher, no approval for quarry and borrow sites are required till date certainly 

minimize the dust pollution. 

3.2.5.  ASPHALT PLANTS AND BATCHING PLANTS  

Hot mix plant and batching plant shall be located away from the population centers. The Contractor shall 

take every precaution to reduce levels of noise, vibration, dust and emission from his plants. No 

Bituminous material shall be discharged in to drains, nearby trees vegetation; property shall be protected 

during spray of bitumen etc. 

As the concrete quantity of the project is very minimal, there is no need of the separate batch plant for 

concrete mixing. However, as there are a lot of asphalt concrete works to be done in the project, a separate 

asphalt plant has been installed, especially for the project, at about6 Km south of the Biratnagar DSC 

office at a place called Rani. 

3.2.6.  OCCUPATIONAL HEALTH AND SAFETY MEASURES  

The contractor shall provide personnel protective equipment (PPE) (Helmet, Boots, masks, gloves, jacket, 

protective glasses etc.) to use. Public notification, safety and warning signs and informative signboards in 

working sites for work safety shall be provided. The DSC engineer and DSC Environmental safeguard 

expert supervise and monitor the use of PPEs and other necessary safety measures regularly. 

The project is the environmental improvement project and mainly constitutes sewerage and drainage 

improvement works in BMC besides others. As per ADB guide-lines on Environmental Assessment 

requirements, this project is classified as Environment Category B. According to Environmental 

Protection Regulation-2054BS, First Revised (2055 BS) schedule-3, IEE is required for Operations of 

Sewerage Schemes under Schedule 1.h.2.e (pertaining to Rule3). The final report was submitted to MoUD 

on 14th May, 2013 and has already been approved.  

Installation of functioning sewers and functioning drainage system including roads/lanes improvement in 

BMC does not possess any adverse environmental impacts to its surrounding. In fact, these will greatly 

enhance the living conditions/hygiene of the in habitants and facilitate transportation. Nevertheless, it is 

imperative to look into positive as well as negative impacts of such infrastructure development works in 

the urban area. 
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Training and awareness program regarding health, safety and disease at Labour camps and yards on 3 and 

4 March 2018 by Safety Prevention Officer Er. Dhiraj Sardar.  

A regular monitoring visit by DSC was carried out and a standard site specific environmental monitoring 

checklist was used to record the present status of the project to verify if work has been done as per EMP 

Guidelines. A sample of environmental checklist is attached herewith as Annex. 

3.3.  SOCIAL ASPECT  

Regional Urban development Project (RUDP) in Biratnagar has implemented to improve the quality of 

life and help to achieve higher and more socially inclusive economic growth of people through effective, 

efficient, and reliable delivery of improved and affordable municipal services. Infrastructure development 

of drainage and sewerage system as well as roads and lane improvement are the major components of 

RUDP in Biratnagar Metropolitan City (BMC). Establishment and functioning of Social Safeguard Desk 

in PIU is a major milestone of social development aspect which has been effective to address all social/ 

community development issues and concerns with active initiation of the DSC. Local labors have been 

deployed in civil construction works (i.e. in Road side drain / Sub grading / Sub Base / Base works and 

production of precast items, etc.). The Engineer has issued the format of Social Safeguard Monitoring 

plan which is attached here with. 

 

3.4.  SAFEGUARD/ GESI COMPONENT  

3.4.1.  COMMUNITY AWARENESS:  

Conduct regular Community Awareness Consultations within Project Areas to build awareness on Project 

Objectives, Activities and implementation during site observation, Monitoring and Meetings. Different 

site visit has been conducted during May, 2018 such as DDC Pre cast yard, Chyangbari Naala Biratnagar-

16, Asphalt work at Sai Marg, Sewer Line construction work at Hanumandas Road and Asphalt Plant at 

Rani Site. Except of Minor, no any major conflict has been found during construction work. The visit was 

frequently conducted jointly with Environment Safeguard Expert and Social Safeguard Expert. Before 

commissioning of any works at any stretches, we paste the information templates at certain interval and 

provide sufficient information to the users regarding it. 

 

3.4.2.  GRIEVANCE REDRESSES MECHANISM:  

Although many grievances were received verbally, only 9 (Nine) grievances have been registered formally 

which have immediately been addressed and resolved.  This month, some grievances for some stretches 

were received verbally and were addressed immediately.  

 

3.4.3.  GENDER EQUITY AND SOCIAL INCLUSION (GESI):  

Activities related to GESI has been monitored and supervised in all Construction sites. During site visit 

female workers were found in significant minority (20numbers) at Construction sites, thus Contractor was 

instructed as follow: 

i. Encourage to Local female Employment as Labor and skilled man power. 

ii.  Manage separate Camp and necessary facilities for female workers to encourage of female 
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Employment. Camps and construction sites are regularly been monitored to find the status of 

working force. 

3.4.4.  STATUS OF SOCIAL AND ENVIRONMENTAL SAFEGUARD 

MEASUR ES 

The present status to this regard has been reported as below: 

During the site visit for Socio Environment monitoring by DSC Environmental and Social Safeguard 

Expert on date1st, 2nd and 3rd December, 2018 following issues were found. Social Safeguard revisited the 

site on 29th, 30th and 31st December.  

i. Efforts are being made to control dust emission at construction site by sprinkling water. As 

personal safety was given prime importance, construction workers were made to use helmet, globe 

and jacket while on the construction site.  

ii.  Besides that, special attentions were given on the placement of safety board and traffic signboards, 

safety tools, barricades, tapes, etc. and special care were taken to make sign boards big enough to 

make them visible from distant.  

iii.  Taking into consideration of the fact that the involvement of the significant numbers of female as 

employee in ADB project is the main project objective of ADB, contractor paid especial attention 

to have a separate toilet and separate labor camp for female that facilitates and encourages female 

to get work in the construction field.  

iv. Significant improvement was found to be done in health and sanitation issues in the labor camp 

than in the previous monitoring visit; like, quality and quantity of drinking water was improved 

and condition of toilet was found to be enhanced. However, to meet the sanitation condition to 

predetermined level, further instructions were given by contractor to make provision for sufficient 

water in toilet and soap for hand-wash. Furthermore, yard in charge was suggested to have 

sufficient medications, bandages and other necessary first aid equipmentôs.   

The implementation of Social and Environmental Safeguard measures during this month were found 

partially satisfactory.  

 

3.4.5.  STATUS  OF RELOCATION OF SERVICES  

Relocation of water supply pipe lines areongoingatR7 (Tinpaini to Sanihat), R3 (R2 to DUDBC Office), 

T3L22A, T3L22B, R7 & R24, etc. and water supply relocation works were completed at B1, T3L39, 

T3L39 Branch, T3L39A, T3L39B, T3L21, T3L23C, R44 (R2 to R7), R43 (R7 to R3) & R181, etc. The 

supply has been providing temporarily as per site condition and where required.  

Relocation of electric poles completed atT3L5, T3 Trunk, R46, R7, R84, T2L18A, T2L18C, T2L18D, 

R35, Rani, R16, T3L21, T3L39 & T3L39Aetc.and ongoing lanes are N38, N7, T3 Trunk & Rangeli road, 

etc. 

Table ï 5: Status of Labor at Site 

Labour 
class 

Labour Composition Ethnic composition 

Skilled Unskilled Male  Female Janjati Dalit Muslim Madhesi 
Brahmin/ 
Chhetri 

Local 18 77 95 0 9 11 0 75 0 
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Labour 
class 

Labour Composition Ethnic composition 

Skilled Unskilled Male  Female Janjati Dalit Muslim Madhesi 
Brahmin/ 
Chhetri 

Non 

local 
77 276 333 20 66 68 48 171 0 

Indian 0 0 0 0 0 0 0 0 0 

TOTAL  95 353 428 20 75 79 48 246 0 
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3.5.  FINANCIAL PLAN  

The Sub-project cost will be disbursed in three years starting from FY2074/2075 to 2076/2077 

 

3.5.1.  DISBURSEMENT RECORDS IN CONSTRUCTION  

S. 

No. 
Description Submission date Covering date 

Submitted 

Amount(NRs) 
Remarks 

1 IPC 01 15th October 2017       339,105,000.00  
Mobilization 

Advance 

2 IPC 02 2nd April 2018 

2nd November 

2017 to 31st March 

2018 

    261,501,492.21    

3 IPC 03 1st July 2018 
1st April 2018 to 

30th June 2018 
    316,582,708.58    

4 IPC 04 1st  October 2018 

1st July 2018 to 

31st September 

2019 

    105,227,887.16    

5 IPC 05 2nd December 2018 

1st October 2018 to 

30th November 

2018 

      95,951,603.44    

6 IPC 06 31st January 2019 

1st December 2018 

to 31st January 

2019 

    264,937,394.98    

7 IPC 07 12th April 2019 
1st February 2019 

to 31st March 2019 
    308,805,662.97    

8 IPC 08 9th May 2019 
1st April 2019 to 

30th April 2019 
    106,210,198.68    

9 IPC 09 10th June 2019 
1st May 2019 to 

31st May 2019 
      90,419,375.33    

10 IPC 10 11th July 2019 
1st June 2019 to 

30th June 2019 
      67,863,056.59    

11 IPC 11 
30thSeptember 

2019 

1st July 2019 to 30th 

September 2019 
95,296,297.30  

12 IPC 12 
3rd November 

2019 

1st October 2019 to 

31st October 2019 
      53,113,369.86   

13 IPC 13 
30th November 

2019 

4th June 2019 to 

30th June 2019 
    125,965,923.87   

Table ï 6: DISBURSEMENT RECORDS in CONSTRUCTION 
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S. 

No. 
Description Submission date Covering date 

Submitted 

Amount(NRs) 
Remarks 

14 IPC 14 
31st December 

2019 

1st December 2019 

to 31st December 

2019 

63,509,092.84  

Total amount excluding PA & 

Mobilization advance till date = 
  1,955,384,063.81   

 

Note: The contractor asked for claim under categories like idle manpower, idle equipment, interest on 

delay payment, works hampered due to events occurred during various Banda, site possession not 

available on time and disputes of right of way pursue to clause 2.1, 8.4, 14.8 and 20.1 of GCC/PCC 

and those are under perusal. 
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4.  OBJECTIVES AND SCOPE OF WORKS  

4.1.  OBJECTIVES  

The following are the expected physical infrastructure improvement outputs of the project in Biratnagar: 

 

¶ Drainage and sewerage systems improvement. 

¶ Urban roads and lanes improvement. 
 

Reference to the deliverables identified in the Project, indicates that there are a number of deliverables 

related specifically to the design aspects of the above infrastructure improvements with construction works. 

4.2.  SCOPE OF WORKS  

The scope of works for consultantôs services is fairly detailed in the TOR attached with contract 

Agreement. The main points are summarized below:  

¶ Detailed Design and Procurement Assistance Phase for integrated solid waste management 

design (ISWM) 

¶ Monthly progress report and quarterly progress report. 

¶ Semi- annual Environmental monitoring report. 

¶ Semi-annual Safeguard monitoring report. 

¶ Annual progress report including annual Environmental / Social safeguard monitoring report, 

assets. 

¶ Detailed draft final report for our inputs, including to assist the PIU (Employer), status of all 

supervision and construction works issues, all deliverables under the contacts. 

¶ Sub project completion report, and summary of all other reports, progress and issues under the 

project. 
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4.3.  ORGANIZATION AND STAFFING  

 

Attached 
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4.4.  CONSULTANTõS ACTIVITIES IN CONSTRUCTION PHASE 

The current staffing of the consultant at project site is as follows: 

  

SN Name Designation Joining date Remarks 

1 Mr. Giresh Chand Team Leader 6th Sep 2017  

2 Mr. Ashok  Ratna Tuladhar ISWM ( Designer) 6th Sep 2017 Intermittent 

3 Mr. Dwarika Phuyal 
Environmental Safeguard 

Expert 
1 Nov 2017 Intermittent 

4 Mr. Prakash Bhakata Shrestha 
Social Safeguard 

Monitoring Expert 
26th dec-2017 Intermittent 

5 Mr. Hare Krishna Mandal Expert/Quantity surveyor 1st  Nov 2017  

6 Mr. Amit Kumar Gupta 
Construction Supervision 

Engineer 
1st March 2018  

7 Mr. Rajan Shrestha CSE/Quantity Surveyor 7th Nov 2017 
Working as CSE 
from 1st May 

2019. 

8 Mr. Rajesh Kumar Yadav Junior Engineer-1 6th Sep 2017  

9 Mr. Sanjeev  Yadav Qty. Surveyor 5th  Nov 2017  

10 Mr. Santosh Kumar Yadav 

Office 

Administration/Account 

Manager 

6th Sep 2017  

11 
Mr. Hem Kumari Dahal (Muna 

Ghimire) 
Office Attendant 6th Sep 2017  

12 Mr. Ranjit Kumar Mandal Receptionist 10th Dec 2017  

13 Mr. Pravesh Baral Junior Engineer-2 10th Dec 2017  

14 Mr. J.P Yadav Junior Engineer-3 1st March 2018  

15 Mr. Deepak Majhi Junior Engineer-4 1st March 2018  

16 Mrs. Neera Pradhan CAD operator/Draft Person 10th Dec 2017  

17 Mr. Yubraj Poudel Driver 10th Feb-2019  

 

The consultant has been constantly supervising the contractorôs work in daily basis. The consultant is 

mainly focusing in construction management, contract administration and the following activities but not 

limited as listed below: 

Table 7: CONSULTANTôS STAFF at Project Site, Biratnagar 
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i. Daily Construction supervision/Surveying works etc. 

ii.  Quality control, cost control and time control 

iii.  Measurement and Certification of Interim Payment Certificates (IPC) 

iv. Modification and design of Road side drain, storm drainage and sewer lines, manholes etc. 

as per site condition and approve working drawings as discussed/advised by employer. 

v. Supervise construction material testing and sampling 

vi. Monitor Environment Management Plan and its compliance 

vii.  Monitor Social safeguard and Resettlement Plan and its compliance 

viii.  Prepare Due Diligence Report of the Project 

ix. Maintain correspondences with the Employer and the Contractor 

x. Assisting PIU 
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5.  PROGRESS OF SUB ð PROJECT COMPONENTS  

5.1.  CONSTRUCTION MATERIALS.  

Before using any construction material in the project, as per clause 7.3, engineer gave prior notice to 

contractor for joint inspection of the construction materials and all materials have been jointly checked 

and verified. Team leader issued letter to contractor to do the lab test of the construction materials from 

the authorized organizations and lab reports of the tested materials have been submitted by contractor. 

Engineer has emphasized on the production of the pre-cast item like (Kerb stone, drain cover slab, 

manhole etc.) for better work progress of the project. The Contractor has established three production 

yards at Koshi project and Madhumara camp for pre-cast items like Kerb stone, drain cover slab, sewer 

precast elements, etc. but as more than 80% work done so that the production yard at Koshi project has 

been closed but production at Madhumara camp is going on. 

The Contractor has informed to borrow RCC NP-3 pipes from Itahari Hume pipe factory or other 

location and also requested for three Edge bearing test. It has been tested in presence of consultant TL, 

PIU and contractor representative, as construction of sewer lines are completed so no more RCC NP-

3 pipes needed. 

 

5.2.  PROGRESS ACHIEVED TILL DATE  

Month 

Target This Month 
Achievement This 

Month  
Leading Lagging 

Remarks 
Monthly  Accumulated Monthly  Accumulated Monthly  Accumulated Monthly  Accumulated 

July-18 0.15% 25.17% 0.78% 25.18% 0.63% 0.01%   Leading 

August-18 0.15% 25.32% 2.32% 27.50% 2.17% 2.18%   Leading 

September-18 5.71% 31.03% 1.22% 28.72%     -2.31% Lagging 

October-18 7.72% 38.75% 2.30% 31.03%     -7.72% Lagging 

November-18 7.72% 46.47% 5.20% 36.22%     -10.25% Lagging 

December-18 7.95% 54.41% 3.40% 39.62%     -14.79% Lagging 

January-19 7.96% 62.37% 5.65% 45.27%     -17.10% Lagging 

February-19 7.96% 70.33% 5.11% 50.38%    -19.95% Lagging 

February-19 

(after 

Revision) 

5.33% 50.03% 5.11% 50.38%  0.35%   Leading 

March -19 7.75% 57.77% 7.84% 58.21%  0.44%   Leading 

April -19 6.82% 64.59% 4.53% 62.74%     -1.85% Lagging 

May-19 6.49% 71.08% 4.54% 67.28%     -3.80% Lagging 

June-19 3.95% 75.03% 2.05% 69.33%     -5.70% Lagging 
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Month 

Target This Month 
Achievement This 

Month  
Leading Lagging 

Remarks 
Monthly  Accumulated Monthly  Accumulated Monthly  Accumulated Monthly  Accumulated 

July-19 3.90% 78.93% 2.19% 71.52%     -7.41% Lagging 

August-19 4.97% 83.90% 2.01% 73.53%     -10.37% Lagging 

September-19 7.45% 91.35% 4.97% 78.50% NA NA -2.48% -12.85% Lagging 

October-19 8.56% 99.91% 1.14% 79.64% NA NA -7.42% -20.27% Lagging 

November-19 0.09% 100.00% 0.33% 79.97% 0.24% NA NA -20.03% Lagging 

December-

2019 (after 

Revision-2) 

5.00% 72.98% 5.14% 73.12% 0.14% 0.14% NA NA Leading 

January-20 6.00% 78.98% 10.62% 83.74% 4.62% 4.76% NA NA Leading 

 

5.3.  KEYEVENTS  

The consultant has noted the following key dates for this month. 

S. 

No. 
Date Activities/Events Remarks 

1  
Frequent visit of sites by the 

representatives of the employer. 
 

2 
30th January 2020 ï 2nd 

February 2020 

Site visit by BDA representatives 

Mr. Arun Swami, Chairman, Mr. 

Sudip Paudel, Executive Director 

and Mr. Anil Nepal, Director with 

their team of STIUEIP & RUDP, 

Biratnagar. 

 

 

  

 

 

 

 

 

Table 8: KEY DATES of EVENTS / ACTIVITIES 



Monthly Progress Report  January, 2020  

 

Page 53 of 141 

Regional Urban Development Project (RUDP)  

6.  DETAILS OF PRE CAST ACTIVITIES.  

Physical Progress till date 

S.N. Description Unit  

Progress 

Total to 

Date 

(RM.) 

Remarks 
BoQ 

Up to 

Previous 

month 

(RM.) 

This 

Month 

(RM.) 

1 Precast Slab No   81,871.00 4,080.00 85,951.00 

Under 

progress 

2 Kerb Stone Rm 147,729.68 96,293.30 2917.50 99,210.80 67.15% 

 

 

Physical Progress till date 

S.N. Description 
Diameter 

(mm) 

  Progress 

Total 
to Date 
(RM.) 

Remarks BoQ 
(RM) 

Up to 
Previous 
month 
(RM.) 

This 
Month 
(RM.) 

1 RCC Pipe 300 
       

336.00  
        

336.00  
                
-    

       
336.00  

 
2 RCC Pipe 450 

       
681.00  

        
681.00  

                
-    

       
681.00  

3 RCC Pipe 500 
       

842.00  
        

842.00  
                
-    

       
842.00  

4 RCC Pipe 600 
       

382.00  
        

382.00  
                
-    

       
382.00  

  Total             
  

  

Table 9: PHYSICAL PROGRESS in PRODUCTION OF PRECAST ITEMS till date, 

 

Table 10: PHYSICAL PROGRESS in PRODUCTION/PURCHASE OF RCC Hume 
Pipe at Itahari till date, 
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                                                  Physical Progress till date 

S.N. Description 
Diameter 

(mm) 

  Progress 

Total to 
Date 
(RM.) 

Remarks BoQ 
(RM) 

Up to 
Previous 
month 
(RM.) 

This 
Month 
(RM.) 

1 HDPE Pipe     110.00    1,987.20  4,487.20  - 4,487.20  

Under      
process 

2 HDPE Pipe     200.00  16,656.00  16,500.00  - 16,500.00  

3 HDPE Pipe     250.00       115.00       450.00  
                
-    

     450.00  

  Total             
 

                                                  Physical Progress till date 

 

S.N. Description 
Diameter 

(mm) 

  Progress 

Total to 
Date 
(RM.) 

Remarks BoQ 
(RM) 

Up to 
Previous 
month 
(RM) 

This 
Month 
(Rm.) 

1 UPVC Pipe 160.00 5,050.00 5,050.00  5,050.00   

2 UPVC Pipe 110.00 5,050.00 5,050.00  5,050.00   

Table 11: PHYSICAL PROGRESS in PRODUCTION/PURCHASE OF HDPE Pipe till 
date. 
Table 12: PHYSICAL PROGRESS in PRODUCTION/PURCHASE OF UPVC Pipe till 

date. 
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7.  CONTRACTORõS MANPOWER 

 

 

 

  

 

  

 

Table 13: CONTRACTORôS KEY STAFFS 

S.No. Position 

Minimum 

Number Required 

as per Contract 

ZHONGHENG 

CONSTRUCTION  

Group 

Remarks 

1 
Project/Contract Manager (1 No) 

15/10 Yrs. (Total/Similar Exp.) 
1 1  

2 Civil Engineer-10/6 2 2  

3 Sanitary Engineer- (1no.)-12/8 1 -  

4 Road Engineer-(1no.)-12/8 1 1  

5 
Electromechanical Engineer-(1no)-

10/5 
1 -  

6 Safety Engineer - 1  

7 Site Engineer - 8  

8 Sub- Engineer - 7  

9 Accountant - 3  

10 Lab Technician - 6  

11 Store Keeper - 1  

12 Vehicle In charge - 2  

13 Skilled Labors  95  

14 Unskilled Labors  353  
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8.  CONTRACTORõS EQUIPMENT 

S. 

No. 

Equipment Type and 

Characteristics 

Min Number 

required as 

per Contract 

ZHONGHENG 

CONSTRUCTION 

Group 

Remarks 

1 Excavator (200 above) 
                           

5  
1 Backhoe loader-9 nos. 

2 Crane (10 ton capacity) 
                           

3  
                             -      

3 
Asphalt plant of adequate 

capacity 

                           

1  
                              1    

4 Asphalt pavers 
                           

1  
                              1    

5 Vibrating roller 
                           

2  
4 
Among 4nos., 2ton 

rollers-2nos. 

6 
Pneumatic tyre roller 8 to 10 

ton 

                           

2  
                             1    

7 
Smooth wheeled roller 8 to 

10 ton 

                           

1  
1   

8 Grader 
                           

1  
3   

9 Track Dozer (120 to 180 HP) 
                           

1  
                             -      

10 
Bitumen distributor (4 to 6 

Kilo Litres) 

                           

1  
                              1    

11 
Water browser ( minimum 

5000 Litres) 

                           

3  
9   

12 Chips spreader 
                           

1  
                             -      

13 

Bitumen decanter minimum 

4000 Litres. ( preheating 

container) 

Air compressor 

                           

2  

 

 

 2  

                              2  

 

 

 

 2  

  

  

14 Tipping Trucks 
                           

5  
2  

15 Service vehicle 15  4    

16 
Survey equipment (Total 

station with accessories) 
2  1    

17 Theodolite 1  -    

18 Levelling 2  27    

Table 14: CONTRACTORôS EQUIPMENT  
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S. 

No. 

Equipment Type and 

Characteristics 

Min Number 

required as 

per Contract 

ZHONGHENG 

CONSTRUCTION 

Group 

Remarks 

19 
Mobile Generator 15-20 

KVA 
5  10     

20 Mixer Machine 3  5    

21 Concrete Batching Plant  1                               -       

22 Concrete pump  1                               -       

23 Drain cleaner/ Nala cleaner  2                               -       

24 Broomer  
                        

-    
1    

25 Motor Bike  
                        

-    
11     

26 Plate Compactor  
                        

-    
5    

27 Water Pump  
                        

-    
14    

 

9.  WORK PLAN FOR THE NEXT MONTH  

Following are the Contractorôs works in the next month program. 

¶ Detail Surveying works at various Road sections. 

¶ Road works 

¶ Precast elements production works at contractorôs yard. 

¶ Road Side drain works. 

¶ Laying of Kerb Stone, cover slab and interlocking tiles. 

¶ Placement of Sewer inlet and House Connection works. 

¶ Relocation of electric poles and water supply works, etc. 
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ANNEX -1: Photographs of January, 2020  
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 Relocation of electric poles at Hospital chowk in Rangeli road 

 

Road painting at R2 
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In situ drain cover casting at Rangeli road 

 

Pipe laying for HCC at R110 
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Brick drain at Kanchha dai Marga 

 

Brick drain at T1L8B (School Marga) 
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ANNEX -2: Minutes of Meeting January, 2020  

Not Any 
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ANNEX -3: Laboratory Test Results of January, 2020  

ATTACHED  
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